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Amherst County Communications (PSAP ID:7082)
CAS 7/9/2003 3/31/2004 NCAS

Awaiting PSAP readiness due Mid March 2004/ NPI will implement Phase I & 
II together.

Augusta County Emergency Operations Center PSAP ID: 70812/9/2002 CAS 4/21/2004 NCAS

2/2/04: PSAP advised they sent us P1 request expediting to complete by April 
04

Bedford Communications (PSAP ID:7087)
1/7/2003 4/24/2003

CAS
5/27/2003 11/12/2003 NCAS

Implemented Phase I & Phase II

Blacksburg Police Department(PSAP ID:7088)
1/15/2003 3/26/2003

CAS
6/30/2003 Withdrawn

Implemented Phase I / PSAP retracted Phase II request

Botetourt County Emergency Communications 
Center(PSAP ID:7090) 9/19/2002 5/1/2003

CAS
6/17/2003 10/10/2003 NCAS

Implemented Phase I & Phase II

Bristol 9-1-1 Communications (PSAP ID:7091)
5/9/2002 1/23/2003 CAS 10/1/2002 7/25/2003 NCAS

Implemented Phase I & Phase II

Campbell County Communications (PSAP ID:7095)
1/24/2003 10/15/2003

CAS Implemented Phase I

Charlotte County Sheriffs Office(PSAP ID:7099)
1/24/2003 No Action No Action

No sites within PSAP boundary at this time

Charlottesville-UVA-Albemarle County-City of 
Charlottesville (PSAP ID:7101) 4/9/2001 12/21/2001

CAS
6/21/2001 12/20/2002 NCAS

Implemented Phase I   &  Phase II 

Christiansburg Police Department(PSAP ID:7105)
1/15/2003 3/26/2003

CAS
6/30/2003 Withdrawn

Implemented Phase I / PSAP retracted Phase II request

Covington Emergency Dispatch (PSAP ID:7111)
5/1/2002 No Action No Action

No sites within PSAP boundary at this time

Danville Emergency Services (PSAP ID:7116)
CAS 5/29/2003 10/2/2003 NCAS

Implemented Phase I   &  Phase II 

Fluvanna County Sheriff (PSAP ID:7128)
9/26/2002 6/3/2003

CAS
1/14/2004 7/12/2004 NCAS

Implemented Phase I Phase II Planned for 7/12/04

Franklin County Communications Center(PSAP ID:7129)
11/27/2002 6/9/2003

CAS
9/3/2003 2/26/2004 NCAS

Implemented Phase I   &  Phase II 

Frederick County Department of Public Safety 
Communications (PSAP ID:7131) CAS 6/22/2001 6/10/2003 NCAS

Implemented Phase I   &  Phase II 

Giles County Sheriff (PSAP ID:7134)
8/1/2003 No Action No Action

No sites within PSAP boundary at this time
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Greene County Sheriff (PSAP ID:7138)
2/12/2003 6/26/2003

CAS
1/26/2004 7/24/2004 NCAS

Implemented Phase I Phase II Planned for 7/24/04

Harrisonburg Rockingham Emergency Operations 
Center(PSAP ID:7144) CAS 8/20/2003 11/3/2003 NCAS

Implemented Phase I   &  Phase II 

Lynchburg Emergency Communications Center(PSAP 
ID:7160) 3/11/2002 7/30/2002

CAS
3/11/2002 2/3/2003 NCAS

Implemented Phase I   &  Phase II 

Madison County E911(PSAP ID:7161)
9/26/2002 12/16/2003 CAS 2/27/2004

01/29/04 - PSAP completing ALI upgrades. Plan to deploy in Feb04. 

Martinsville-Henry County 9-1-1(PSAP ID:7164)
7/22/2002 11/22/2002 NCAS

Implemented Phase I   &  Phase II 

Montgomery County Sheriffs Office(PSAP ID:7168)
1/15/2003 4/4/2003

CAS
6/30/2003 Withdrawn

Implemented Phase I / PSAP retracted Phase II request

Nelson County Emergency Communications (PSAP 
ID:7169) 3/25/2003 8/20/2003

CAS Implemented Phase I

Norton 9-1-1 Communications (PSAP ID:7174)
8/20/2001 No Action No Action

No sites within PSAP boundary at this time

Page County Emergency Operations Center(PSAP ID:7177)
2/6/2002 No Action No Action

No sites within PSAP boundary at this time

Pittsylvania County Emergency Operations Center(PSAP 
ID:7181) CAS 7/1/2002 11/21/2002 NCAS

Implemented Phase I   &  Phase II 

Pulaski County Sheriff (PSAP ID:7187)
11/13/2002 3/3/2003

CAS
6/30/2003 Withdrawn

Implemented Phase I / PSAP retracted Phase II request

Radford City Police Department(PSAP ID:7188)
7/31/2002 1/24/2003

CAS
6/30/2003 INVALID

Implemented Phase I / Phase II Invalid RFS

Rappahannock County Sheriff (PSAP ID:7189)
11/14/2002 No Action

No sites within PSAP boundary at this time

Roanoke City Communications (PSAP ID:7192)
1/24/2001 6/21/2002

CAS
1/31/2003 5/27/2003 NCAS

Implemented Phase I   &  Phase II 

Roanoke County Police Department(PSAP ID:7193)
2/2/2001 6/21/2002

CAS Implemented Phase I

Rockbridge Regional Public Safety Communications 
Center(PSAP ID:7194) 2/19/2002 8/8/2002

CAS
5/23/2002 4/20/2004

2/2/04 PSAP advised they sent us P2 request expediting to complete by April 
04.  Phase 1 Implemented.

Russell County Sheriffs Office(PSAP ID:7195)
8/14/2003 No Action No Action

No sites within PSAP boundary at this time

Salem Police Communications (PSAP ID:7196)
10/30/2001 6/21/2002

CAS
3/6/2002 10/31/2002 NCAS

Implemented Phase I   &  Phase II 

Shenandoah County Emergency Communications 
Center(PSAP ID:) 7/9/2003 1/22/2004 CAS

Implemented Phase I

Smyth County 9-1-1(PSAP ID:7200)
4/19/2002 10/22/2002

CAS Implemented Phase I



Staunton 9-1-1 Communications
1/2/2003 3/1/2004 CAS

Implemented Phase I

Twin County E9-1-1(PSAP ID:7215)
4/13/2003 8/12/2003 CAS

Implemented Phase I

Vinton 9-1-1 Communications (PSAP ID:7217)
8/15/2003 12/10/2003 CAS

Implemented Phase I

Washington County Communications (PSAP ID:7222)
1/10/2002 6/17/2002

CAS
29-Mar-03 25-Jul-03 NCAS

Implemented Phase I   &  Phase II 

Waynesboro Emergency Operations Center(PSAP ID:7223)
4/22/2003

INVALID

Winchester Emergency Communications Center(PSAP 
ID:7227) CAS 5/21/2003 8/18/2003 NCAS

Implemented Phase I   &  Phase II 

Wise County (PSAP ID:7229)
No Action No Action

11/30/03 - No Sites currently anticipated routing to this PSAP; RFS received 
08/14/03
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